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MONTHLY REPORT ON STATUS OF PROJECTS
PREVIOUSLY VOTED BUT NOT AWARDED

There are 10 projects worth $62.2 million included in the current inventory of projects not awarded
within six months of a Commission allocation.  Since the last report, three projects were awarded, and
two new projects have been added.

SUMMARY

Number
of Projects

Value in
Millions Cause of Delay

Projects
District- County-Route

1 0.4 Finalize Cooperative agreement with the City 4-ALA-80
3 8.6 R/W clearance 05-SB-101, 5-MON-101

7-LA-1
6 53.2 Revisions to Plans and Specifications 2-BUT/PLU-70, 3-SAC-160

4-SCL-680, 4-SCL-280
12-ORA-73, 7-LA-101

-------- ----------
10 $62.2 Total
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PROJECT DETAILS

•  Project #1 – 05-SB-101
In December 2000, funds were allocated for a bridge replacement project over Route 101.  A legal
challenge by the Union Pacific Railroad over right of way and permitting issues delayed
advertisement, but the Court recently dismissed the Railroad's objections and confirmed the
Department's right to take the property for the project.  Due to the delay and updating of the
specifications, the project required additional funds.  Supplemental Funds for this SHOPP project
were approved under Agenda Item 2.5e. in December 2001 extending the original allocation so the
project could be readvertised.  The project is scheduled to be advertised on February 19, 2002 with a
bid opening of March 26, 2002.

Details Allocation
Project EA County Route Program Date $1,000’s
05-363321 SB 101 SHOPP 12/00 $2,672

•  Project #2 –02-BUT, PLU-70
In June 2001, funds were allocated for a bridge rehabilitation project on Route 70 in Butte and
Plumas County.  The project was advertised on July 16, 2001 and bids were opened on  September
5, 2001. Bids came in too high and were rejected.  The Department has revised the Plans and
Specifications and is requesting  approval of Supplemental Funds at the February Commission
meeting so the project can be readvertised.

Details Allocation
Project EA County Route Program Date $1,000’s
02-3016U1 BUT,

PLU
70 SHOPP 06/01 $16,150

•  Project #3 –03-SAC-160
In June 2001, funds were allocated for a guard rail installation project on Route 160 in Sacramento
County.  The project was advertised on July 30, 2001 and bids were opened on August 28, 2001.
Bids came in too high and were rejected to avoid potential claims.  The Department corrected the
Plans and Specifications in response to bidder inquiries and the project should be advertised in
March 2002.

Details Allocation
Project EA County Route Program Date $1,000’s
03-447101 SAC 160 SHOPP 06/01 $3,564
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•  Project #4–04-SCL-680.
In June 2001, funds were allocated for a highway planting restoration project on Route 680 in
Santa Clara County. The project was advertised on August 6, 2001 with a bid opening of September
9, 2001.  The bids were rejected and the Department revised the Plans and Specifications to address
updated environmental requirements. The project was readvertised on December 31, 2001 and bids
were opened on January 29,2002.  The project is scheduled for award in February 2002.

Details Allocation
Project EA County Route Program Date $1,000’s
04-205701 SCL 680 SHOPP 06/01 $1,556

•  Project #5 –04-SCL-280
In June 2001, funds were allocated for a highway planting restoration project on Route 280 in
Santa Clara County.  The project was advertised on October 9, 2001 and bids were opened on
December 12, 2001. The single bid was rejected and the Department is revising the Plans and
Specifications to stimulate more competition.

Details Allocation
Project EA County Route Program Date $1,000’s
04-237601 SCL 280 SHOPP 06/01 $1,796

•  Project #6 –12-ORA-73
In June 2001, funds were allocated for a highway widening project with a northbound mixed flow
lane on Route 73 in Orange County.  The project was advertised on June 25, 2001.  Bid opening was
postponed to allow the Department to include updated seismic design criteria to the Plans and
Specifications.  The project is scheduled for bid opening on March 7, 2002.

Details Allocation
Project EA County Route Program Date $1,000’s
12-0008E1 ORA 73 STIP 06/01 $10,161

•  Project #7 –05-MON-101
In June 2001, funds were allocated for an operational improvement project on Route 101 in
Monterey County.  The project was advertised on October 22, 2001 and bids were opened
November 28, 2001. The project should be awarded in February 2002.

Details Allocation
Project EA County Route Program Date $1,000’s
05-0161A1 MON 101 SHOPP 06/01 $1,114



Monthly Report on Status of Projects
   Previously Voted But Not Awarded
Reference No.: 3.2
February 28, 2002
Page 4

•  Project #8 –04-ALA-80
In June 2001, funds were allocated for a mitigation planting project on Route 80 in Alameda
County.  Advertisement was postponed to allow the City of Albany time to finish securing their
local contribution. The project should have bid opening in Spring 2002.

Details Allocation
Project EA County Route Program Date $1,000’s
04-181641 ALA 80 STIP 06/01 $363

New Projects added since the last report

•  Project #9 –07-LA-1
In July 2001, funds were allocated for a Slide repair project on Route 1 in
Los Angeles County.   Advertisement was postponed to allow a consultant to review the design of
the tieback  wall system and to address legal challenges.  The project was advertised on
December 24, 2001 and bids were opened January 24, 2002.  The project should be awarded in
February 2002.

Details Allocation
Project EA County Route Program Date $1,000’s
07-181801 LA 1 SHOPP 07/01 $4,800

•  Project #10 –07-VEN-101
In July 2001, funds were allocated for an interchange reconstruction project on Route 101 in
Ventura County.  Advertisement was postponed, at the request of the Ventura County Flood
Control Agency, to allow the Department to incorporate plans for Ventura County Flood Control
improvements, which are within Caltrans Right of Way.  The project is scheduled for advertisement
in April 2002.

Details Allocation
Project EA County Route Program Date $1,000’s
07-104951 VEN 101 STIP 07/01 $20,007
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